



FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

TABLE OF CONTENTS

Chapter 19: Plans, Specifications, and Estimates

Section 19-1 Introduction

- [19-1-1](#) General [updated 7/11](#)
 - [1.1](#) Originator
 - [1.2](#) Purpose
 - [1.3](#) Composition
 - [1.4](#) Timing
 - [1.5](#) Processing
 - [Attachment 1.1](#) Central Office Proposal Preparation Process
 - [Attachment 1.2](#) Proposal Preparation Process Schedule
 - [Attachment 1.3](#) Attachment 1.3 Abbreviations used in FDM Chapter 19
 - [Attachment 1.4](#) Central Office PS&E Contacts
- [19-1-3](#) Project Letting Process (PLP) [updated 2/11](#)
 - [3.1](#) Terms and Abbreviations
 - [3.2](#) The Purpose
 - [3.3](#) The Process
 - [3.3.1](#) Develop and Maintain the LIP
 - [3.3.2](#) Deliver Planned PS&Es
 - [3.3.3](#) Monitor PS&E Delivery and Report Progress
 - [Attachment 3.1](#) Project Letting Process for Fiscal Year “X”
 - [Attachment 3.2](#) Schedule for Establishing Annual Letting Implementation Plan (LIP)
 - [Attachment 3.3](#) Sample Letting Restriction List
 - [Attachment 3.4](#) Quarterly & Cumulative Monthly Goals
 - [Attachment 3.5](#) Project Status Report
- [19-1-5](#) Proprietary Products
 - [5.1](#) General
 - [5.2](#) Project Specific Approval
 - [5.3](#) Project Change Orders
 - [5.4](#) Statewide Approval
 - [5.5](#) References
 - [Attachment 5.1](#) PPJ Template (Project Specific Approval)
 - [Attachment 5.2](#) Example PPJ (Project Specific Approval)
- [19-1-7](#) Use of Publicly Owned Equipment on Let Contracts [updated 2/11](#)
- [19-1-9](#) State Owned, Furnished and Designated Materials for Let Contracts [updated 2/11](#)
 - [9.1](#) Applicability
 - [9.2](#) Guidance
 - [9.2.1](#) Manufactured Materials
 - [9.2.2](#) Local Natural Materials
 - [9.3](#) Mandatory Disposal Sites
- [19-1-10](#) FasTrak Submittals [updated 2/11](#)
 - [10.1](#) Selecting An Appropriate Contract Type
 - [10.2](#) Eligible Projects
 - [10.3](#) Required Coordination with BSHP
 - [10.4](#) BHO and BPD Pre-PS&E Review
 - [10.5](#) PS&E Submittal
 - [Attachment 10.1](#) BSHP Financing Dates
- [19-1-11](#) Expedited Lettings [updated 2/11](#)
 - [11.1](#) Selecting an Appropriate Contract Type
 - [11.2](#) Expedited Letting Documents
 - [11.3](#) Final PS&E Review Process

[11.4](#).....Timing
[Attachment 11.1](#)....Selecting a Contract Type

Section 19-5 Estimates

[19-5-1](#)General..... [updated 7/11](#)
[19-5-5](#)Estimating Guidelines..... [updated 7/11](#)
 [5.1](#).....Accuracy
 [5.2](#).....Tools
 [5.3](#).....Review
 [5.4](#).....Estimating Plan Quantities
 [5.4.1](#)Undistributed Quantities
 [5.4.2](#)Payment of Plan Quantities
 [5.4.3](#)Quantity Rounding
[19-5-10](#)Create Estimate and Proposal..... [updated 7/11](#)
 [Exhibit 10.1](#).....Introduction to Trns.port
 [Exhibit 10.2](#).....Introduction to the Estimate
 [Exhibit 10.3](#).....Downloading Project Information from Trns•port PES to Estimator
 [Exhibit 10.4](#).....Creating an Estimate in Estimator
 [Exhibit 10.5](#).....Uploading project from Estimator to Trns•port PES
 [Exhibit 10.6](#).....Editing/Revising Project Estimates in Trns•port PES
 [Exhibit 10.7](#).....Creating a Proposal Estimate for PS&E
 [Exhibit 10.8](#).....Printing and Checking the Proposal Estimate
 [Exhibit 10.9](#).....Submit PS&E

Section 19-7 Bid Items

[19-7-1](#)Usage Guidance..... [updated 3/12](#)
 [1.1](#).....Updated/Newer Bid Items
 [1.2](#).....Usage Guidance For Other Items

Section 19-10 PS&E Transmittal and Composition

[19-10-1](#)Transmittal of Let Project PS&Es [updated 7/11](#)
 [1.1](#).....Accessing eSubmit
 [1.1.1](#)Creating a Wisconsin User ID
 [1.1.2](#)Requesting Authorization from WisDOT
 [1.2](#).....Submitting Roadway Plans with eSubmit
 [1.2.1](#)Naming Exhibits
 [1.2.2](#)Naming Special Provisions
 [1.2.3](#)Modifying Exhibits
 [1.2.4](#)Modifying Special Provisions
 [1.2.5](#)Submittal
 [1.2.6](#)Submitting Structure Plans
 [1.2.7](#)Error Messages
[19-10-5](#)Final Review..... [updated 2/11](#)
 [5.1](#).....Approval of Plans and Grades
 [5.2](#).....Cost Effectiveness Finding
 [5.3](#).....Hazardous Materials
 [5.4](#).....Right of Way and Encroachments
 [5.5](#).....Permits and Environmental Documents
 [5.6](#).....Utilities and Railroads
 [5.7](#).....Justifications
 [5.8](#).....Proprietary Products
[19-10-10](#)Required Exhibits [updated 7/11](#)
 [10.1](#).....List of Exhibits
[19-10-15](#)Plan Letter [updated 7/11](#)
 [15.1](#).....Plan Letter Contents
 [15.1.1](#)Header
 [15.1.2](#)Introduction
 [15.1.3](#)Pre-Bid Meeting
 [15.1.4](#)Environmental Documents

[15.1.5](#) Permits
[15.1.6](#) Right-of-Way and Utilities
[15.1.7](#) Sanitary Sewer and Water Main
[15.1.8](#) Railroads
[15.1.9](#) Hazardous Materials
[15.1.10](#) ... Design Data
[15.1.11](#) ... Structures
[15.1.12](#) ... Landscape Architecture
[15.1.13](#) ... Traffic Signals
[15.1.14](#) ... Traffic
[15.2.15](#) ... Special Provisions
[15.2.16](#) ... Standardized Special Provisions
[15.2.17](#) ... Plans and Proposals
[15.2.18](#) ... Sign Details
[15.2.19](#) ... Additional Special Provisions
[15.2.20](#) ... Functional Classification of Road
[15.2.21](#) ... Force Account Agreements
[15.2.22](#) ... Conclusion
[15.2.23](#) ... PS&E Review Summary
[Attachment 15.1](#)... Plan Letter
[19-10-20](#) Governors Approval Form (DT25) [updated 2/11](#)
[Attachment 20.1](#)... Sample of Form DT 25, Governor’s Approval Form
[19-10-25](#) Sample Proposal [updated 2/11](#)
[25.1](#)..... Completing Form DT1502
[Attachment 25.1](#)... Sample of Completed DT1502 Form Highway Work Proposal
[19-10-30](#) Contract Time for Completion (DT1923)..... [updated 2/11](#)
[30.1](#)..... General
[30.2](#)..... Contract Time
[30.3](#)..... Factors Influencing Contract Time
[Attachment 30.1](#)... Sample of Form DT1923, Contract Time for Completion
[Attachment 30.2](#)... Percentage Factors for Probable Working Days
[Attachment 30.3](#)... Estimated Production Rates for Computing contract Time
[19-10-35](#) Certificate of Right of Way (DT1899)..... [updated 7/11](#)
[35.1](#)..... Right-of-Way Clearance
[35.1.1](#) No New ROW Required
[35.1.2](#) New ROW Is Required
[Attachment 35.1](#)... Certificate of Right of Way
[19-10-40](#) Utilities Status Report (DT1080) [updated 7/11](#)
[40.1](#)..... Utility Clearance
[19-10-43](#) Digital Data Exchange and Project Data Awareness
[43.1](#)..... General
[43.1.1](#) Application
[43.2](#)..... Introduction
[43.3](#)..... Digital Data Submittal
[43.4](#)..... File Formats
[43.4.1](#) MicroStation DGN Specifications and Parameters
[43.4.2](#) AutoCAD Civil 3D DWG Specifications and Parameters
[43.5](#)..... Categories of Digital Data Exchange
[43.6](#)..... Digital Data Formats
[43.6](#)..... Standard Formats Which Are ASCII Formats
[43.6.1](#) CAiCE SRV File Format
[43.6.2](#) CAiCE Project File (KCP)
[43.6.3](#) Generic Station-Offset-Elevation File
[43.6.4](#) SDMS Alignment File (ALI) Format
[43.6.5](#) SDMS Vertical Alignment File (PRO) format
[43.6.6](#) SDMS Superelevation File (SUP) format
[43.7](#)..... SDMS Calculated File Formats and General Rules of Standard Tasks
[43.8](#)..... Guidelines on Data Requirements by Project Type

[43.9](#)..... Cost of Producing Electronic Data
[43.10](#)..... Electronic Project Data Confirmation
[43.11](#)..... Contractor Staking Packet
[43.12](#)..... Project Archive
[Attachment 43.1](#).... Metadata Sheet for Project ID
[Attachment 43.2](#).... CAICE Project File Component Attributes
[Attachment 43.3](#).... Consultant Data Check-In Form
[Attachment 43.4](#).... Format-Report on Alignment/Reference Line Details
[Attachment 43.5](#).... Slope Stake Report Example
[Attachment 43.6](#).... Project Archive
[19-10-45](#) Changes to Consultant Plans [updated 2/11](#)
 [45.1](#)..... Purpose
 [45.2](#)..... Statement of Problem
 [45.3](#)..... Project Development
 [45.3.1](#) Pre-Final Plan
 [45.4](#)..... Region Activities
 [45.5](#)..... Bureau of Structures Activities
 [45.6](#)..... Bureau of Project Development
 [45.7](#)..... Post Letting Activities
[19-10-50](#) Rejected Bids and Revisions of PS&E [updated 2/11](#)
 [50.1](#)..... Revisions of PS&E
 [50.1.1](#) Plan Review
 [50.1.2](#) Addenda
 [50.2](#)..... Rejected Bids

Section 19-15 Special Provisions

[19-15-1](#) Introduction..... [updated 2/11](#)
[19-15-3](#) Guarantees, Warranties, Establishment Periods, and Proving Periods
[19-15-5](#) General..... [updated 2/11](#)
 [5.1](#)..... Sample Special Provision
[19-15-10](#) Scope of Work..... [updated 2/11](#)
 [10.1](#)..... Sample Special Provision
[19-15-11](#) Consideration of Proposals [updated 2/11](#)
 [11.1](#)..... Sample Special Provisions
[19-15-12](#) Proposal Guaranty..... [updated 2/11](#)
 [12.1](#)..... Sample Special Provision
[19-15-14](#) Coordination and Prosecution and Progress [updated 2/11](#)
 [14.1](#)..... Factors to Consider
 [14.1.1](#) Letting Date
 [14.1.2](#) Type of Work
 [14.1.3](#) Local Concerns
 [14.1.4](#) Accurate Contract Time Analysis
 [14.1.5](#)
 [14.1.6](#) Other Contracts
 [14.1.7](#) Temporary Bypasses and Structures
 [14.1.8](#) Environmental Restrictions
[19-15-15](#) Prosecution and Progress [updated 2/11](#)
 [15.1](#)..... Other Considerations
 [15.1.1](#) Contract Time Frame
 [15.1.1.1](#) .. Sample Special Provision
 [15.1.2](#) Suspension of Operations
 [15.1.2.1](#) .. Sample Special Provision
 [Attachment 15.1](#).... Choosing the Appropriate Prosecution & Progress STSP
[19-15-16](#) Interim Liquidated Damages..... [updated 2/11](#)
 [16.1](#)..... Considerations in Determining Interim Liquidated Damages
 [16.2](#)..... Interim Liquidated Damages by the Hour
 [16.3](#)..... Final Liquidated Damages
[19-15-17](#) Interim Liquidated Damages-Multiple Project Contract..... [updated 2/11](#)

[19-15-18](#) Incentive/Disincentive [updated 2/11](#)
 [18.1](#) Project Selection
 [18.2](#) Project Development
 [18.3](#) Incentive/Disincentive Determination
 [18.4](#) Local Participation
 [Attachment 18.1](#) Sample Incentive/Disincentive Special Provision
 [Attachment 18.2](#) Sample Queue Model

[19-15-20](#) Traffic [updated 2/11](#)
 [20.1](#) Sample Special Provision

[19-15-25](#) Utilities [updated 2/11](#)
 [25.1](#) Sample Special Provisions

[19-15-26](#) Other Contracts [updated 2/11](#)

[19-15-35](#) Railroad Special Provisions [updated 7/11](#)
 [35.1](#) Railroad Contact Information
 [Attachment 35.1](#) Railroad Special Provisions Selection

[19-15-40](#) Holiday and Weekend Work Restrictions [updated 2/11](#)
 [40.1](#) Independence Day
 [40.2](#) Memorial and Labor Days
 [40.3](#) Deer Hunting Season
 [40.4](#) Non Holiday Weekends
 [40.5](#) Other Monday Holidays
 [40.6](#) Thanksgiving
 [40.7](#) Christmas and New Years
 [40.8](#) Easter
 [40.9](#) Sample Special Provision

[19-15-45](#) Hauling Restrictions [updated 2/11](#)

[19-15-55](#) Environmental Protection [updated 2/11](#)
 [55.1](#) Bridge Construction in Streams During Fish Spawning
 [55.2](#) Migratory Bird Nests on Structures
 [55.3](#) Other Environmental Protection STSPs
 [55.3.1](#) Removing Old Structure
 [55.3.2](#) Asbestos Containing Materials on Bridges
 [55.3.3](#) Contaminated Soils
 [55.3.4](#) Bridge Painting – Labeling and Disposal of Waste
 [55.3.5](#) Other Environmental STSPs

[19-15-60](#) Erosion Control [updated 2/11](#)
 [60.1](#) Sample Special Provisions

[19-15-75](#) Specification Modifications [updated 2/11](#)
 [75.1](#) Sample Special Provisions

[19-15-80](#) Special Provision Bid Items SPV [updated 2/11](#)
 [80.1](#) Assigning Numbers to SPV Items
 [80.2](#) Writing Special Provision Articles for Non-Standard Bid Items
 [80.2.1](#) Special Provision Bid Item Description and Title
 [80.2.2](#) Special Provision Text
 [80.2.3](#) Writing an SPV Article using a Five-Part Format
 [80.2.3.1](#) ..A Description
 [80.2.3.2](#) ..B Materials
 [80.2.3.3](#) ..C Construction
 [80.2.3.4](#) ..D Measurement
 [80.2.3.5](#) ..E Payment
 [80.2.4](#) Writing Articles for SPV Items That Do Not Require a 5-Part Format
 [80.3](#) Using Numbers in Technical Documents
 [80.4](#) Using Units in Technical Documents
 [Attachment 80.1](#) Nonstandard Bid Item Sample

[19-15-85](#) Standardized Special Provisions Bid Items (STSP) ###.####.S [updated 2/11](#)
 [85.1](#) Modifying an Existing STSP
 [85.2](#) STSP Folder Updates
 [85.3](#) The Special Provisions Website

[19-15-90](#)Additional Special Provisions..... [updated 7/11](#)
 [90.1](#).....Coordination with the Region Labor Compliance Coordinator
 [90.2](#).....ASP Descriptions

Section 19-21 Quality Management Program

[19-21-1](#)Overview [updated 2/11](#)
 [1.1](#).....General
[19-21-2](#)Use of Standard Specification QMP's [updated 6/11](#)
 [2.1](#).....QMP Standard Specification Provisions
[19-21-3](#)Use of QMP Standard Special Provisions [updated 6/11](#)

Section 19-22 Post-Advertisement Activities

[19-22-1](#)Addenda [updated 2/11](#)
 [1.1](#).....Introduction
 [1.2](#).....Determining the Need for an Addendum
 [1.3](#).....Completing the Addendum Development Form
 [1.4](#).....Preparing the Addendum
 [1.5](#).....Final Coordination with BPD
 [1.6](#).....BPD Processing
 [1.7](#).....Measuring Addenda
 [Attachment 1.1](#).....Addenda Process Flow Chart
 [Attachment 1.2](#).....Addenda Development Form (blank)
 [Attachment 1.3](#).....Sample Completed Addenda Development Form
 [Attachment 1.4](#).....Sample Completed Addendum

Section 19-25 Negotiated Contracts

[19-25-1](#)General..... [updated 2/11](#)
[19-25-5](#)Local Force Account (LFA) Agreements..... [updated 2/11](#)
 [5.1](#).....Agreement Contents
 [5.2](#).....PS&E Composition
 [5.2.1](#)Final Cost Analysis
 [5.2.2](#)Counties
 [5.3](#).....PS&E Submittal
 [5.4](#).....PS&E Approval
 [Attachment 5.1](#).....DT2056 Contract for Construction, Local Force Account
 [Attachment 5.2](#).....Additional Provisions for Federal-Aid Force Accounts
 [Attachment 5.3](#).....Item Unit Cost Analysis
 [Attachment 5.4](#).....Project Unit Cost Analysis
 [Attachment 5.5](#).....P. S. & E. Exhibit Distribution Chart for LFA (Local) Contracts
[19-25-10](#)Special Provisions [updated 2/11](#)
 [10.1](#).....General Requirements
 [Attachment 10.1](#)..... Sample Special Provision for a Negotiated Contract
 [Attachment 10.2](#)..... Sample Special Provision for a Negotiated Contract
 [Attachment 10.3](#)..... Required Non-discrimination Provision for Federal-Aid Contracts

Section 19-30 Razing and Removing Contracts

[19-30-1](#)General..... [updated 2/11](#)
 [1.1](#).....PS&E Submittal
 [1.2](#).....Special Provisions
 [1.3](#).....BPD Processing
 [Attachment 1.1](#)..... Sample Plan Letter for Razing and Removing Contract

Section 19-35 TEA and EDA Funded Projects

[19-35-1](#)General
 [1.1](#).....TEA Projects -State Administered
 [1.2](#).....TEA Projects -Locally Administered
 [1.3](#).....EDA Projects -State Administered
 [1.4](#).....Special Actions by the Office of Construction
 [1.5](#).....Actions Taken by the Consultant or Local Agency.
 [1.6](#).....EDA Projects -Locally Administered

Section 19-40 Review

[19-40-1](#)Bidability Review Guide

[Exhibit 1.1](#)Bidability Review Guide

[Exhibit 1.2](#)Standard Detail Drawings (Examiner's List)