

Letting Complete	P.S & E. Due	Checking & Editing Complete	Plans Completed Proposal Types Estimates Compl.	FHWA - 37 Due in BFS	P.S & E. Submitted To FHWA	Final R/W Utility & RR check; AD Meeting; FHWA authorize to advertise for Bids	Ad on WISDOT Internet Site
Tuesday		Tuesday	Friday	Monday	Monday	Tuesday	Tuesday
<u>2004</u> Jan 13, 04 Feb 10, 04 Mar 9, 04	<u>2003</u> Oct 1	Nov 25, 03 Dec 23, 03 Jan 20, 04	Nov 28, 03 Dec 26, 03 Jan 23, 04	Nov 3, 03 Dec 1, 03 Dec 29, 03	Nov 17, 03 Dec 15, 03 Jan 12, 04	Dec 2, 03 Dec 30, 03 Jan 27, 04	Dec 9, 03 Jan 6, 04 Feb 3, 04
Apr 13, 04 May 11, 04 Jun 8, 04	<u>2004</u> Jan 1	Feb 24, 04 Mar 23, 04 Apr 20, 04	Feb 27, 04 Mar 26, 04 Apr 23, 04	Feb 2, 04 Mar 1, 04 Mar 29, 04	Feb 16, 04 Mar 15, 04 Apr 12, 04	Mar 2, 04 Mar 30, 04 Apr 27, 04	Mar 9, 04 Apr 6, 04 May 4, 04
Jul 13, 04 Aug 10, 04 Sep 14, 04	Apr 1	May 25, 04 Jun 22, 04 Jul 27, 04	May 28, 04 Jun 25, 04 Jul 30, 04	May 3, 04 Jun 1, 04 (Tue) Jul 5, 04	May 17, 04 Jun 14, 04 Jul 19, 04	Jun 1, 04 Jun 29, 04 Aug 3, 04	Jun 8, 04 Jul 6, 04 Aug 10, 04
Nov 9, 04 Dec 14, 04	Jul 1	Sep 21, 04 Oct 26, 04	Sep 24, 04 Oct 29, 04	Aug 30, 04 Oct 4, 04	Sep 13, 04 Oct 18, 04	Sep 28, 04 Nov 2, 04	Oct 5, 04 Nov 9, 04
<u>2005</u> Jan 11, 05 Feb 8, 05 Mar 8, 05	Oct 1	Nov 23, 04 Dec 21, 04 Jan 18, 05	Nov 26, 04 Dec 27, 04 (Mon) Jan 21, 05	Nov 1, 04 Nov 29, 04 Dec 27, 04	Nov 15, 04 Dec 13, 04 Jan 10, 05	Nov 30, 04 Dec 28, 04 Jan 25, 05	Dec 7, 04 Jan 4, 05 Feb 1, 05
Apr 12, 05 May 10, 05	Nov 1 Dec 1	Feb 22, 05 Mar 22, 05	Feb 25, 05 Mar 25, 05	Jan 31, 05 Feb 28, 05	Feb 14, 05 Mar 14, 05	Mar 1, 05 Mar 29, 05	Mar 8, 05 Apr 5, 05

Letting Complete	P.S & E. Due	Checking & Editing Complete	Plans Completed Proposal Types Estimates Compl.	FHWA - 37 Due in BFS	P.S & E. Submitted To FHWA	Final R/W Utility & RR check; AD Meeting; FHWA authorize to advertise for Bids	Ad on WISDOT Internet Site
Tuesday		Tuesday	Friday	Monday	Monday	Tuesday	Tuesday
Jun 14, 05 Jul 12, 05	<u>2005</u> Feb 1	Apr 26, 05 May 24, 05	Apr 29, 05 May 27, 05	Apr 4, 05 May 2, 05	Apr 18, 05 May 16, 05	May 3, 05 May 31, 05	May 10, 05 Jun 7, 05
Aug 9, 05 Sep 13, 05 Nov 8, 05	May 1	Jun 21, 05 Jul 26, 05 Sep 20, 05	Jun 24, 05 Jul 29, 05 Sep 23, 05	May 31, 05 (Tue) Jul 5, 05 (Tue) Aug 29, 05	Jun 13, 05 Jul 18, 05 Sep 12, 05	Jun 28, 05 Aug 2, 05 Sep 27, 05	Jul 5, 05 Aug 9, 05 Oct 4, 05
Dec 13, 05 Jan 10, 06 Feb 14, 06	Aug 1	Oct 25, 05 Nov 22, 05 Dec 27, 05	Oct 28, 05 Nov 25, 05 Dec 30, 05	Oct 3, 05 Oct 31, 05 Dec 5, 05	Oct 17, 05 Nov 14, 05 Dec 19, 05	Nov 1, 05 Nov 29, 05 Jan 3, 06	Nov 8, 05 Dec 6, 05 Jan 10, 06
<u>2006</u> Mar 14, 06 Apr 11, 06	Nov 1	Jan 24, 06 Feb 21, 06	Jan 27, 06 Feb 24, 06	Jan 2, 06 Jan 30, 06	Jan 17, 06 (Tue) Feb 13, 06	Jan 31, 06 Feb 28, 06	Feb 7, 06 Mar 7, 06
May 9, 06 Jun 13, 06 Jul 11, 06	<u>2006</u> Feb 1	Mar 21, 06 Apr 25, 06 May 23, 06	Mar 24, 06 Apr 28, 06 May 26, 06	Feb 27, 06 Apr 3, 06 May 1, 06	Mar 13, 06 Apr 17, 06 May 15, 06	Mar 28, 06 May 2, 06 May 30, 06	Apr 4, 06 May 9, 06 Jun 6, 06
Aug 8, 06 Sep 12, 06 Nov 14, 06	May 1	Jun 20, 06 Jul 25, 06 Sep 26, 06	Jun 23, 06 Jul 28, 06 Sep 29, 06	May 30, 06 (Tue) Jul 3, 06 Sep 5, 06 (Tue)	Jun 12, 06 Jul 17, 06 Sep 18, 06	Jun 27, 06 Aug 1, 06 Oct 3, 06	Jul 5, 06 (Wed) Aug 8, 06 Oct 10, 06

Letting Complete	P.S & E. Due	Checking & Editing Complete	Plans Completed Proposal Types Estimates Compl.	FHWA - 37 Due in BFS	P.S & E. Submitted To FHWA	Final R/W Utility & RR check; AD Meeting; FHWA authorize to advertise for Bids	Ad on WISDOT Internet Site
Tuesday		Tuesday	Friday	Monday	Monday	Tuesday	Tuesday
Dec 12, 06 Jan 9, 07 Feb 13, 07 <u>2007</u> Mar 13, 07 Apr 10, 07 May 8, 07 Jun 12, 07 Jul 10, 07 Aug 14, 07 Sep 11, 07 Nov 13, 07 Dec 11, 07 Jan 8, 08 Feb 12, 08 <u>2008</u> Mar 11, 08 Apr 8, 08	Aug 1 Nov 1 <u>2007</u> Feb 1 May 1 Aug 1 Nov 1	Oct 24, 06 Nov 21, 06 Dec 26, 06 Jan 23, 07 Feb 20, 07 Mar 20, 07 Apr 24, 07 May 22, 07 Jun 26, 07 Jul 24, 07 Sep 25, 07 Oct 23, 07 Nov 20, 07 Dec 26, 07 (Wed) Jan 22, 08 Feb 19, 08	Oct 27, 06 Nov 24, 06 Dec 29, 06 Jan 26, 07 Feb 23, 07 Mar 23, 07 Apr 27, 07 May 25, 07 Jun 29, 07 Jul 27, 07 Sep 28, 07 Oct 26, 07 Nov 23, 07 Dec 28, 07 Jan 25, 08 Feb 22, 08	Oct 2, 06 Oct 30, 06 Dec 4, 06 Jan 2, 07 (Tue) Jan 29, 07 Feb 26, 07 Apr 2, 07 Apr 30, 07 Jun 4, 07 Jul 2, 07 Sep 4, 07 (Tue) Oct 1, 07 Oct 29, 07 Dec 3, 07 Jan 2, 08 (Wed) Jan 28, 08	Oct 16, 06 Nov 13, 06 Dec 18, 06 Jan 16, 07 (Tue) Feb 12, 07 Mar 12, 07 Apr 16, 07 May 14, 07 Jun 18, 07 Jul 16, 07 Sep 17, 07 Oct 15, 07 Nov 12, 07 Dec 17, 07 Jan 14, 08 Feb 11, 08	Oct 31, 06 Nov 28, 06 Jan 2, 07 Jan 30, 07 Feb 27, 07 Mar 27, 07 May 1, 07 May 29, 07 Jul 3, 07 Jul 31, 07 Oct 2, 07 Oct 30, 07 Nov 27, 07 Jan 2, 08 (Wed) Jan 29, 08 Feb 26, 08	Nov 7, 06 Dec 5, 06 Jan 9, 07 Feb 6, 07 Mar 6, 07 Apr 3, 07 May 8, 07 Jun 5, 07 Jul 10, 07 Aug 7, 07 Oct 9, 07 Nov 6, 07 Dec 4, 07 Jan 8, 08 Feb 5, 08 Mar 4, 08

Letting Complete	P.S & E. Due	Checking & Editing Complete	Plans Completed Proposal Types Estimates Compl.	FHWA - 37 Due in BFS	P.S & E. Submitted To FHWA	Final R/W Utility & RR check; AD Meeting; FHWA authorize to advertise for Bids	Ad on WISDOT Internet Site
Tuesday		Tuesday	Friday	Monday	Monday	Tuesday	Tuesday
May 13, 08 Jun 10, 08 Jul 8, 08	<u>2008</u> Feb 1	Mar 25, 08 Apr 22, 08 May 20, 08	Mar 28, 08 Apr 25, 08 May 23, 08	Mar 3, 08 Mar 31, 08 Apr 28, 08	Mar 17, 08 Apr 14, 08 May 12, 08	Apr 1, 08 Apr 29, 08 May 27, 08	Apr 8, 08 May 6, 08 Jun 3, 08
Aug 12, 08 Sep 9, 08 Nov 11, 08	May 1	Jun 24, 08 Jul 22, 08 Sep 23, 08	Jun 27, 08 Jul 25, 08 Sep 26, 08	Jun 2, 08 Jun 30, 08 Sep 2, 08 (Tue)	Jun 16, 08 Jul 14, 08 Sep 15, 08	Jul 1, 08 Jul 29, 08 Sep 30, 08	Jul 8, 08 Aug 5, 08 Oct 7, 08
Dec 9, 08 Jan 13, 09 Feb 10, 09	Aug 1	Oct 21, 08 Nov 25, 08 Dec 23, 08	Oct 24, 08 Nov 28, 08 Dec 26, 08	Sep 29, 08 Nov 3, 08 Dec 1, 08	Oct 13, 08 Nov 17, 08 Dec 15, 08	Oct 28, 08 Dec 2, 08 Dec 30, 08	Nov 4, 08 Dec 9, 08 Jan 6, 09
<u>2009</u> Mar 10, 09 Apr 14, 09	Nov 1	Jan 20, 09 Feb 24, 09	Jan 23, 09 Feb 27, 09	Dec 29, 08 Feb 2, 09	Jan 12, 09 Feb 16, 09	Jan 27, 09 Mar 3, 09	Feb 3, 09 Mar 10, 09
May 12, 09 Jun 9, 09 Jul 14, 09	<u>2009</u> Feb 1	Mar 24, 09 Apr 21, 09 May 26, 09	Mar 27, 09 Apr 24, 09 May 29, 09	Mar 2, 09 Mar 30, 09 May 4, 09	Mar 16, 09 Apr 13, 09 May 18, 09	Mar 31, 09 Apr 28, 09 Jun 2, 09	Apr 7, 09 May 5, 09 Jun 9, 09
Aug 11, 09 Sep 8, 09 Nov 10, 09	May 1	Jun 23, 09 Jul 21, 09 Sep 22, 09	Jun 26, 09 Jul 24, 09 Sep 25, 09	Jun 1, 09 Jun 29, 09 Aug 31, 09	Jun 15, 09 Jul 13, 09 Sep 14, 09	Jun 30, 09 Jul 28, 09 Sep 29, 09	Jul 7, 09 Aug 4, 09 Oct 6, 09

Letting Complete	P.S & E. Due	Checking & Editing Complete	Plans Completed Proposal Types Estimates Compl.	FHWA - 37 Due in BFS	P.S & E. Submitted To FHWA	Final R/W Utility & RR check; AD Meeting; FHWA authorize to advertise for Bids	Ad on WISDOT Internet Site
Tuesday		Tuesday	Friday	Monday	Monday	Tuesday	Tuesday
Dec 8, 09 Jan 12, 10 Feb 9, 10 <u>2010</u> Mar 9, 10 Apr 13, 10 May 11, 10 Jun 8, 10 Jul 13, 10 Aug 10, 10 Sep 14, 10 Nov 9, 10 Dec 14, 10 Jan 11, 11 Feb 8, 11 <u>2011</u> Mar 8, 11 Apr 12, 11	Aug 1 Nov 1 <u>2010</u> Feb 1 May 1 Aug 1 Nov 1	Oct 20, 09 Nov 24, 09 Dec 22, 09 Jan 19, 10 Feb 23, 10 Mar 23, 10 Apr 20, 10 May 25, 10 Jun 22, 10 Jul 27, 10 Sep 21, 10 Oct 26, 10 Nov 23, 10 Dec 21, 10 Jan 18, 11 Feb 22, 11	Oct 23, 09 Nov 27, 09 Dec 28, 09 (Mon) Jan 22, 10 Feb 26, 10 Mar 26, 10 Apr 23, 10 May 28, 10 Jun 25, 10 Jul 30, 10 Sep 24, 10 Oct 29, 10 Nov 26, 10 Dec 27, 10 (Mon) Jan 21, 11 Feb 25, 11	Sep 28, 09 Nov 2, 09 Nov 30, 09 Dec 28, 09 Feb 1, 10 Mar 1, 10 Mar 29, 10 May 3, 10 Jun 1, 10 (Tue) Jul 5, 10 Aug 30, 10 Oct 4, 10 Nov 1, 10 Nov 29, 10 Dec 27, 10 Jan 31, 11	Oct 12, 09 Nov 16, 09 Dec 14, 09 Jan 11, 10 Feb 15, 10 Mar 15, 10 Apr 12, 10 May 17, 10 Jun 14, 10 Jul 19, 10 Sep 13, 10 Oct 18, 10 Nov 15, 10 Dec 13, 10 Jan 10, 11 Feb 14, 11	Oct 27, 09 Dec 1, 09 Dec 29, 09 Jan 26, 10 Mar 2, 10 Mar 30, 10 Apr 27, 10 Jun 1, 10 Jun 29, 10 Aug 3, 10 Sep 28, 10 Nov 2, 10 Nov 30, 10 Dec 29, 10 (Wed) Jan 25, 11 Mar 1, 11	Nov 3, 09 Dec 8, 09 Jan 5, 10 Feb 2, 10 Mar 9, 10 Apr 6, 10 May 4, 10 Jun 8, 10 Jul 6, 10 Aug 10, 10 Oct 5, 10 Nov 9, 10 Dec 7, 10 Jan 4, 11 Feb 1, 11 Mar 8, 11

Letting Complete	P.S & E. Due	Checking & Editing Complete	Plans Completed Proposal Types Estimates Compl.	FHWA - 37 Due in BFS	P.S & E. Submitted To FHWA	Final R/W Utility & RR check; AD Meeting; FHWA authorize to advertise for Bids	Ad on WISDOT Internet Site
Tuesday		Tuesday	Friday	Monday	Monday	Tuesday	Tuesday
May 10, 11 Jun 14, 11 Jul 12, 11	<u>2011</u> Feb 1	Mar 22, 11 Apr 26, 11 May 24, 11	Mar 25, 11 Apr 29, 11 May 27, 11	Feb 28, 11 Apr 4, 11 May 2, 11	Mar 14, 11 Apr 18, 11 May 16, 11	Mar 29, 11 May 3, 11 May 31, 11	Apr 5, 11 May 10, 11 Jun 7, 11
Aug 9, 11 Sep 13, 11 Nov 8, 11	May 1	Jun 21, 11 Jul 26, 11 Sep 20, 11	Jun 24, 11 Jul 29, 11 Sep 23, 11	May 31, 11 (Tue) Jul 5, 11 (Tue) Aug 29, 11	Jun 13, 11 Jul 18, 11 Sep 12, 11	Jun 28, 11 Aug 2, 11 Sep 27, 11	Jul 5, 11 Aug 9, 11 Oct 4, 11
Dec 13, 11	Aug 1	Oct 25, 11	Oct 28, 11	Oct 3, 11	Oct 17, 11	Nov 1, 11	Nov 8, 11