SECTION 101 GENERAL INFORMATION, DEFINITIONS, AND TERMS

101.1 General

@ The department defines the contractor and department responsibilities within the contract documents in
one of the following ways:

1. Taken in context, the contract language makes the responsible party clear.
2. Direct commands written to the contractor in the active voice-imperative mood.

3. Using "shall" to indicate contractor responsibility and "will" to indicate department responsibility. For example,
"Aggregates shall be stored in stockpiles" or "Sampling and testing will be according to the following AASHTO
methods."
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If the contractor thinks the responsibility for an action under the contract is unclear or given to the wrong
party, the contractor shall seek clarification from the department.

These standard specifications for highway and structure construction are written to the bidder before
award of the contract and to the contractor after award of the contract. The sentences directing the
contractor to perform work are written in the active voice-imperative mood. These contractor directions
are written as commands. For example, a requirement to provide cold-weather protection would be
expressed as, "Provide cold-weather protection for concrete," rather than "The contractor shall provide
cold-weather protection for concrete. In the imperative mood, the subject "the bidder" or "the contractor" is
understood.
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Requirements to be performed by others are written in the active voice. Sentences written in the active
voice identify the party responsible for performing the action. For example, "The engineer will determine
the density of the compacted material." Certain requirements of the contractor may also be written in the
active voice, rather than the active voice-imperative mood, if the sentence includes requirements for
others in addition to the contractor. For example, a sentence that involves action by both the contractor
and the engineer would be expressed, "After the contractor provides initial written notice, the engineer will
revise the contract as specified in 104.2."
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Sentences that define terms, describe a product or desired result, or describe a condition that may exist
are written in neither the active voice nor the imperative mood. These types of sentences that describe a
condition use verbs requiring no action. For example, "The characteristics of the soils actually
encountered in the subgrade may affect the quality of cement and depth of treatment necessary."
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The document contains the following components identified by number and organized in a hierarchy as
follows:
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1. Parts, for example "Earthwork" referred to as: part 2.
2. Sections, for example "Bidding Requirements and Conditions" referred to as: section 102.

3. Subsections, potentially containing subordinate subsections, for example "Issuing Bidding Proposals" referred
to as: 102.3 or "General" referred to as: 102.3.1.

4. Paragraphs, for example paragraph one of 102.3.2 referred to as: 102.3.2(1).
5. Numbered items, for example item one of 102.3.2(1) referred to as: item one of 102.3.2(1).

In addition to identifying numbers; parts, sections, and subsections have descriptive titles. These titles
provide reference only, not interpretation. If a subsection contains a subordinate subsection entitled
"General," the provisions of that general subsection apply to all subsections in the parent subsection.
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Bid item names are capitalized, as are proper names and acronyms. Capitalization of other words not
beginning a sentence is avoided.
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101.2 References and Acronyms

References made within these specifications use the conventions specified in paragraph 6 of subsection
101.1. For example, 101.1(6) is used to make the reference in the previous sentence. References to parts
or sections include the words "part" or "section", references to subsections or paragraphs use only the
identifying numbers, and references to numbered items use the words "item number __ of " and the
identifying paragraph number. Occasionally a subsection will contain a reference to itself to avoid
possible confusion due to the nesting of subsections. Imprecise references like: "in this subsection,”
"above," "below," "elsewhere in the contract,” etc. are eliminated.
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@ Unless specified by year or date, cited publications refer to the most recent issue, including interim
publications, in effect on the bid closing date.

Effective with the December 2012 Letting 2 2013 Standard Specifications



@ The department identifies acronyms used throughout the contract here in 101.2. The department may

also identify acronyms, used in a more limited scope, within individual parts of the contract. Interpret
acronyms used throughout the contract as follows:

AASHTO
AlISI
ANSI
ASTM
ATMS
ATSSA
AWPA
AWG
AWS
AWWA
CMM
EBS
ECIP
EIA/TIA

EPA
FHWA
FOA
FTMS
HTCP

IES
IPCEA-NEMA

IPS
ITE
ITS
MIL
MUTCD

NACE
NIST
NCHRP
NEC
NEMA
NRTL
NTPEP
OSHA
QMP

Effective with the December 2012 Letting

American Association of State Highway and Transportation Officials
American Iron and Steel Institute

American National Standards Institute, Inc.
American Society for Testing and Materials
Advanced Traffic Management Systems

American Traffic Safety Services Association
American Wood Protection Association

American Wire Gauge

American Welding Society

American Water Works Association

The department's Construction and Materials Manual
Excavation below subgrade.

Erosion Control Implementation Plan

Electronic Industry Association/Telecommunications Industry
Association

United States Environmental Protection Agency

Federal Highway Administration

Fiber Optic Association

Freeway Traffic Management System

The department's Highway Technician Certification Program
ACT An HTCP assistant certified technician

llluminating Engineering Society

Insulated Power Cable Engineer's Association - National Electrical
Manufacturer's Association

Iron Pipe Size

Institute of Transportation Engineers
Intelligent Transportation Systems
Military Specification

The Wisconsin Manual on Uniform Traffic Control Devices for Streets
and Highways

National Association of Corrosion Engineers
National Institute of Standards and Technology
National Cooperative Highway Research Program
National Electrical Code
National Electrical Manufacturers Association
National Recognized Testing Laboratory
AASHTO's National Transportation Product Evaluation Program
Occupational Safety and Health Administration
The department's Quality Management Program

CA Contractor Assurance

QC Quality Control

QV Quality Verification
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SAE

Sl
SSPC
UL
USACE
WDNR
WEC
WSEC

101.3 Definitions

IA Independent Assurance
Society of Automotive Engineers
International System of Units
Steel Structures Painting Council
Underwriters’ Laboratory
United States Army Corps of Engineers
Wisconsin Department of Natural Resources
Wisconsin Electrical Code

Wisconsin State Electrical Code, consisting of chapter comm. 16 of the
WEC combined with the NEC

@ The department defines terms used throughout the contract here in 101.3. The department may define, or
redefine, terms within individual parts of the contract if using those terms in a more limited scope.
Interpret these terms, used throughout the contract, as follows:

Addenda

Adjustment

Adverse weather day

Advertisement
Affiliated

Auxiliary lane

Award

Base

Bid

Bidder

Bidding proposal

Bridge

Bureau

Business day

Calendar day

Effective with the December 2012 Letting

Revisions to the plans or the proposal form developed before opening of
proposals.

A modification in the contract price or contract time as specified in
108.10 or 109.4.

For calendar day or completion date contracts, a day the contractor is
scheduled to work when weather, or job conditions caused by recent
weather, cause the contractor to lose 4 or more hours of work on the
controlling item.

See also notice to contractors

Having a relationship where one business concern or individual directly
or indirectly controls or can control the others.

The portion of the roadway adjoining the traveled way for parking,
change of speed, or for other purposes supplementary to through traffic
movement.

The department’s acceptance of a bid.

The layer or layers of specified or selected material of designed
thickness placed on a subbase or subgrade to support a surface course.

See proposal

An individual, partnership, joint venture, corporation, limited liability
company, limited liability partnership, or a combination of any or all
jointly, submitting a proposal (bid) for the work advertised in the
invitation for bids, acting directly or through a duly authorized
representative.

The department-approved form the department requires bids to be
prepared and submitted for the work on. The bidding proposal is further
described in 102.2.

A structure having a span of more than 20 feet from face to face of
abutments or end bents, measured along the centerline of the roadway,
spanning a water course or other opening or obstruction, such as a
highway or railroad, including the substructure, superstructure, and
trestle work approaches.

The department's bureau of project development. Language specifically
identifies other department bureaus.

Every day the calendar shows, except Saturdays, Sundays, and
department-specified holidays.

Every day the calendar shows, including Saturdays, Sundays, and
department-specified holidays.
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Certificate of compliance

Certified report of test or analysis

Completion date

Construction limits

Consulting firm

Contract

Contract bond

Contract change order

Contract modification

Contract period

Contract revision

Contract time

Contractor

Controlling item of work

Culvert

Department

Effective with the December 2012 Letting

A document, provided by a manufacturer, producer, or supplier of a
product, stating that the product as furnished to the contractor complies
with the pertinent specifications and contract requirements.

A certified test report, provided by a manufacturer, producer, or supplier
of a product, indicating that actual results of tests or analyses comply
with the elements of the specification requirements.

The calendar date shown in the proposal on or before which the work
contemplated under the contract shall be completed.

The limits of grading or other work generally defined by slope stakes
offset from the actual slope intercepts or limits of the work.

The individual, partnership, joint ventures, corporation, or agency
contracted by the department to act directly or as a duly authorized
construction representative providing services for the department.

The written agreement between the department and the contractor
setting forth the obligations of the parties to the contract, including, but
not limited to, performance of the work, furnishing of labor and
materials, and basis of payment.

The contract includes the notice to contractors, proposal, contract form,
contract bond, standard specifications, special provisions, addenda,
general plans, detailed plans, notice to proceed, and contract change
orders and agreements required to complete the construction of the
work in an acceptable manner, including authorized extensions, all of
which constitute one instrument.

The department-approved form of security, executed by the contractor
and the contractor’s surety or sureties, guaranteeing the performance of
the contract work, completion of the contract requirements, and the
payment of claims as provided in 779.14 of the Wisconsin statutes.

A written order or authorization the engineer executes covering work not
otherwise provided for in the contract, revisions in or amendments to the
contract, or conditions specifically prescribed in the specifications as
requiring contract change orders. The change order document becomes
a part of the contract when executed by the department.

Any change to the contract made after it is executed, including but not
limited to, the following:

- A contract change order.

- A supplemental contract agreement.

- An administrative change adding a non-bid item.

- A general administrative change.
The period from the specified date of commencing work to the date that
the specified number of calendar or working days has elapsed, both
dates inclusive, or from the specified date of commencing work to the

specified completion date, both dates inclusive; as specified in the
contract.

See: contract modification

The number of calendar or working days shown in the proposal
representing the time allowed for the completion of the work
contemplated in the contract.

The individual, partnership, joint venture, corporation, limited liability
company, limited liability partnership, or agency undertaking the
performance of the work under the terms of the contract and acting
directly or through a duly authorized representative.

An activity on the project schedule, that if delayed, delays completion of
the project.

A structure not classified as a bridge that provides an opening under a
roadway.

The Wisconsin Department of Transportation.
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Detour An existing, permanent road designated as a temporary route to carry
vehicular traffic around a section of a highway closed to through traffic.

Divided highway A highway with separate roadways for traffic in opposite directions.

Revise 101.3(1) to add the definition of the division administrator.

Division administrator The administrator of the department of transportation, division of
transportation system development.

Engineer The secretary of the department of transportation or the secretary’s
authorized representative limited by the particular duties assigned to the
representative.

Equipment Machinery and articles necessary for the proper construction and
acceptable completion of the work. This includes the supplies, tools,
and apparatus for upkeep and maintenance of the equipment.

Erosion control implementation plan The erosion control implementation plan, or ECIP, as required under
Trans 401 of the Wisconsin administrative code.

Extra work All work performed by the contractor, with approval of the engineer, that
does not appear in the proposal or contract as a specific bid item
accompanied by a unit price, and that is not included under the price bid
for other bid items in the contract. Extra work may also consist of
additions to, or changes in, design of contract bid items or portions of
contract bid items, if additions are wholly disassociated from or outside
the scope of work in the contract, and if the work caused by these
additions or changes must be performed under conditions or in a
manner materially different from the conditions and manner existent for
contract bid items under the original scope of work.

Force account A method of payment based on the cost of labor, equipment, materials
furnished, and consideration for overhead and profit as specified in
109.4.5.

Frontage road or street A local road or street auxiliary to and located along the side of an
arterial highway for service to abutting property and adjoining areas and
for control of access.

Government entity Any unit of federal, state, county, municipal, or town government,
including all entities described in the definition of “municipality” in
16.70(8) of the Wisconsin statutes. Where a project is constructed
across state boundaries, it includes those same entities from the
adjoining state or states.

Hazardous substance A substance or combination of substances, including waste of a solid,
semisolid, liquid, or gaseous form, that may cause or significantly
contribute to an increase in mortality or an increase in serious,
irreversible, or incapacitating, reversible iliness, or that may pose a
substantial present or potential hazard to human health or the
environment.

Highway separation A structure carrying highway traffic over or under another highway or
street.

Highway, street, or road A public way for the purpose of vehicular travel, including the entire area
within the right of way.

Holidays The following days are department-specified holidays for use in
determination of working days:

New Year's day Thanksgiving day
Martin Luther King Jr. day Christmas Eve day
Memorial day Christmas day
Independence day New Year's Eve day
Labor day

Inspector The authorized representative of the engineer assigned to inspect the
work or materials.

Interchange A highway separation with access connections between the highways.

Laboratory The materials testing laboratory of the department or other testing
laboratory the engineer designates.
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Local road or street

Local traffic

Major and minor bid items

Materially unbalanced bid

Mathematically unbalanced bid

Materials

Median

New material

Notice to contractors

Notice to proceed

Pavement structure

Plans

Plant names and labels

Project

Project engineer

Proposal

Proposal guaranty

Quality management program

A street or road used primarily for access to residences, businesses, or
other abutting property.

Passage of vehicles, people, and goods originating within, or having a
destination on, the portion of the highway closed to through traffic as
specified in the contract.

A major bid item is a bid item whose total cost, determined by
multiplying the bidding schedule quantity and the contract unit price, is
equal to or greater than 5 percent of the total amount of the original
contract. Other bid items are minor bid items. A minor bid item, when its
quantity is increased, becomes a major bid item if it meets this 5 percent
criterion.

A bid that generates a reasonable doubt that award to the bidder
submitting a mathematically unbalanced bid will result in the lowest
ultimate cost to the department.

A bid containing lump sum or unit price bid items that do not reflect
reasonable anticipated actual costs of labor, equipment, materials, plus
a reasonable proportionate share of the bidder's anticipated profit,
overhead costs, and other indirect costs.

Substances specified for use in the construction of the work.

See also: new material, reclaimed asphaltic pavement material,
recovered material, recycled material, and special waste.

The portion of a divided highway separating the traveled ways for traffic
in opposite directions.

Material not used for another purpose before incorporation into the
work.

The advertisement for proposals for work or materials on which bids are
required. The advertisement will indicate with reasonable accuracy the
quantity and location of the work to be done, or the character and
quantity of the material to be furnished, and the time and place of
submitting and opening the proposals.

A written notice from the engineer to the contractor of the time period
within which the prosecution of the work shall begin.

The combination of subbase, base, and surface course placed on a
subgrade to support the traffic load and distribute it to the roadbed.

The department-approved plans, profiles, typical cross-sections,
working drawings, and supplemental drawings that show the location,
character, dimensions, and details of the work to be done.

The plant names and labels used in the nomenclature references listed
in the current edition of the American Standard for Nursery Stock.

The designated physical area together with improvements to be
constructed under the contract.

The authorized representative of the engineer having direct supervision
of the administration of the contract.

The written offer of the bidder, submitted on the prescribed proposal
form, to perform the work at the prices quoted by the bidder; also
commonly known as the "bid".

The security furnished with a bid to guarantee that the bidder will enter
into the contract if the bid is accepted.

The department's specifications defining both department and
contractor responsibilities for assuring quality construction. The
specifications provide for the following:

Contractor assurance Optional contractor sampling and testing to assure the

Quality control

Effective with the December 2012 Letting

accuracy of the QC test results.

Required contractor sampling and testing the department uses
to determine specification conformance.
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Quality verification

Independent assurance

Dispute resolution

Reclaimed asphaltic pavement material

Recovered material

Recycled material
Region
Review panel

Responsible bidder

Right of way

Roadbed

Roadside

Roadway

Roadway foundation

Schedule of items

Secretary

Semi-final estimate

S| metric

Shoulders

Shop drawings

Sidewalk

Special provisions

Special waste

Specifications

Effective with the December 2012 Letting

Department sampling and testing the department uses to
validate the quality of the final product.

Activities the department uses to evaluate the QC and QV
sampling and testing procedures.

Procedures the department uses to resolve disputes over
conflicting test results for nonconforming work.

A recovered material from existing asphaltic pavement.

A product recovered from solid waste in a form identical to the original
form, for a use that is the same or similar to the original use.

A product manufactured from previously used products.
The department's transportation region office.
The department's claims review panel.

A bidder determined by the department to possess the ability to perform
the contract work and complete the contract requirements.

Land, property, or interest in land or property acquired for or devoted to
transportation purposes.

The graded portion of a highway, within top slopes and side slopes,
prepared as a foundation for the pavement structure and shoulders.

The area adjoining the outer edge of the roadway. Areas between the
roadways of a divided highway may also be considered roadside.

The portion of a highway within the limits of construction. A divided
highway has 2 or more roadways.

The area underlying the proposed roadway within the limits of assumed
one-to-one slopes extending outward and downward from the subgrade
shoulder points.

The prepared schedule, included as a part of the proposal form,
containing the estimated quantities of the pay items for which unit bid
prices are invited.

The secretary of the Wisconsin Department of Transportation.

A tentative final estimate indicating the engineer has measured and
reported all quantities. The department prepares and submits a semi-
final estimate for the contractor's review before issuing a final estimate.

The International System of Units for metric measure.

The portions of the roadway contiguous with the traveled way for
accommodation of stopped vehicles, emergency use, and lateral
support of base and surface courses.

Stress sheets, working drawings, erection plans, falsework plans,
framework plans, cofferdam plans, bending diagrams for reinforcing
steel, or other supplementary plans, computations, or similar data that
the contractor is required to submit to the engineer.

The portion of the roadway constructed primarily for the use of
pedestrians.

Written directions and requirements applicable to a specific project and
not otherwise thoroughly or satisfactorily detailed or prescribed in the
standard specifications or supplemental specifications.

Solid waste characterized for beneficial use in public works projects by
the WDNR under section 895.58 of the Wisconsin statutes.

Written directions, provisions, and requirements contained in the
standard specifications or special provisions, together with written
agreements and documents referenced in the contract, pertaining to the
method or manner of performing the work, the quantities of work, and
the quality of materials to be furnished under the contract; as made part
of the contract and contained in or referenced in the proposal.

See also: special provisions and standard specifications.
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Stabilization

Standard specifications

State
Subbase

Subcontractor

Subgrade

Substructure

Superintendent

Superstructure

Supplemental contract agreement

Surety

Surface course

Traffic lane

Traveled way

Unacceptable work

Unbalanced bid
US standard
Work

Working day

Effective with the December 2012 Letting

Modification of soils or aggregates by incorporating materials that will
increase load bearing capacity, firmness, and resistance to weathering
or displacement.

Written directions and requirements approved for general application
and repetitive use as contained herein for highway and structures
construction and for administration of the contract.

The state of Wisconsin.

The layer or layers of specified or selected material of designed
thickness placed on a subgrade to support base.

The individual, partnership, corporation, limited liability company, or joint
venture to which the contractor, with the department’s written consent,
sublets part of the contract.

The top surface of a roadbed upon which the pavement structure and
shoulders are constructed.

All of the bridge below the bridge seats or below the tops of the caps of
piling or framed trestles, including the wing walls, backwalls, and
parapets of abutments.

The contractor’s authorized representative in responsible charge of the
work.

All of the bridge above the bridge seats or above the tops of caps of
piling or framed trestles, including flooring, but excluding wing walls,
backwalls, and parapets of abutments.

A written agreement between the engineer and contractor to pay for a
particular bid item using the plan quantity rather than measure the
actual quantity of work acceptably completed.

The company executing a contract bond with the contractor.

One or more layers of a pavement structure, the top layer of which
resists skidding, traffic abrasion, and the disintegrating effects of
climate.

The portion of a traveled way for the movement of a single line of
vehicles.

The portion of the roadway for the movement of vehicles, exclusive of
shoulders and auxiliary lanes.

Work that does not conform to the contract and results in a product that
is insufficient to fulfill the needs of the project.

See: materially unbalanced bid and mathematically unbalanced bid
The US standard measure system of units for english measure.

The furnishing of all labor, materials, equipment, and incidentals and the
performing of all tasks needed to complete the project or a specific part
of the project as specified in the contract, together with fulfillment of all
associated obligations and duties required under the contract.

A calendar day, except Saturdays, Sundays, department-specified
holidays, and the period from November 16 to March 31, both dates
inclusive, on which weather or other conditions not under the control of
the contractor will allow construction operations to proceed for at least 8
hours of the day with the normal working force engaged in performing
the controlling item of work which would be in progress at this time.
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